A&D High Tech • Diagramme de Gantt

26 mai–18 novembre 2003 • Lundi–vendredi • 8 h/j • Aucun jour férié • Rouge : marge nulle



Traits verticaux : production 04/11 et clôture 18/11. Les liens complets figurent dans le fichier Microsoft Project.

A&D High Tech • Diagramme de Gantt

26 mai–18 novembre 2003 • Lundi–vendredi • 8 h/j • Aucun jour férié • Rouge : marge nulle

ID	WBS / Tâche	Durée
31	1.5.1 Gather Testing Requirements	7 j
32	1.5.2 Create System Test Plan & Test Cases	10 j
33	1.5.3 Write System Test Scripts	11 j
34	**1.6 Technical Infrastructure**	**104 j**
35	1.6.1 Create Development Environment	20 j
36	1.6.2 Create Testing Environment	38 j
37	1.6.3 Support Development Environment	38 j
38	1.6.4 Support Testing Environment & Deployment	46 j
39	1.6.5 Support Database	46 j
40	**1.7 Development & Unit Test**	**36 j**
41	1.7.1 Build Capture Customer Profile Pages & Components	13 j
42	1.7.2 Build View and Search Product Catalog Pages & Components	12 j
43	1.7.3 Build Updating and Calculating Shopping Cart	7 j
44	1.7.4 Build Taking Payments Pages & Components	6 j
45	1.7.5 Build Submit Order Pages & Components	12 j
46	1.7.6 Build Check Order History & Order Status Pages & Components	6 j
47	1.7.7 Build Logical & Physical Data Model	31 j
48	1.7.8 Build ERP Interface	18 j
49	1.7.9 Support Development & Assembly Test	23 j
50	**1.8 Testing**	**47 j**
51	**1.8.1 Perform Assembly Testing**	**17 j**
52	1.8.1.1 Perform Phase 1 Testing	12 j
53	1.8.1.2 Perform Phase 2 Testing	5 j
54	1.8.2 Perform System Testing	20 j
55	1.8.3 Perform Validation Testing	10 j
56	**1.9 Deployment**	**21 j**
57	1.9.1 Implement System	10 j
58	1.9.2 Deploy To Production	1 j
59	1.9.3 Project Wrap-Up	10 j



Traits verticaux : production 04/11 et clôture 18/11. Les liens complets figurent dans le fichier Microsoft Project.